

OMAC building project

# Committee member

- Luning, Robert, Mintao, Allan, Hong Qi, Darren (in June) and Yandong.

# Where to Build

- Eastgate Alliance Church North Side

# Tentative Timeline

- Initial Architecture Design by June 30<sup>th</sup>, 2009
- Get approved by OMAC and Eastgate by July 31, 2009
- Get city permit by Dec, 31, 2009
- Select contractor by Feb. 28<sup>th</sup>, 2010
- Start construction in March 2010
- Finish construction by Aug. 31, 2010
- Move in September, 2010

# Budget and fund raising

- \$600,000, incl. All furniture and other necessities.
- Will have on-going fund raising activities